
To: Mosher, Eric[Mosher.Eric@epa.gov]; Kodama, Doug[Kodama.Doug@epa.gov]; Bosque, 
Adalberto[Bosque.Adalberto@epa.gov]; Rotola, Joe[Rotola.Joe@epa.gov]; Harkay, 
Dan[Harkay.Dan@epa.gov]; Pane, Mark[Pane.Mark@epa.gov]; Oldland, Colin[Oidland.Colin@epa.gov]; 
Eng, Helen[eng.helen@epa.gov]; Tao, Anthony[Tao.Anthony@epa.gov] 
Cc: Banner, Ellen[Banner.EIIen@epa.gov]; Bechtel, Jeff[Bechtei.Jeff@epa.gov]; Brescia, 
Michaei[Brescio.Michael@epa.gov]; Budroe, Thomas[Budroe.Thomas@epa.gov]; Bushra, 
Gezahegne[Bushra.Gezahegne@epa.gov]; Chong, Margaret[Chong.Margaret@epa.gov]; Confortini, 
Andrew[Confortini.Andrew@epa.gov]; DOnofrio, Cris[DOnofrio.Cris@epa.gov]; Daly, 
Eric[Daly.Eric@epa.gov]; DeAngelis, Gregory[deangelis.gregory@epa.gov]; Dease, 
Bobby[Dease.Bobby@epa.gov]; DiGuardia, Lou[DiGuardia.Lou@epa.gov]; Ferriola, 
Mike[Ferriola.Mike@epa.gov]; Gallo, Mark[Gallo.Mark@epa.gov]; Garrison, 
Geoffrey[Garrison.Geoffrey@epa.gov]; Gaughan, Daniei[Gaughan.Daniel@epa.gov]; Glenn, 
Keith[Gienn.Keith@epa.gov]; Graham, Don[Graham.Don@epa.gov]; Hoppe, Shawna 
K[Hoppe.Shawna@epa.gov]; Jimenez, Christopher[Jimenez.Christopher@epa.gov]; Kahn, 
Paui[Kahn.Paul@epa.gov]; Kish, Terry[kish.terry@epa.gov]; Solecki, Michaei[Solecki.Michael@epa.gov]; 
Magriples, Nick[Magriples.Nick@epa.gov]; Rosoff, David[Rosoff.David@epa.gov]; Staiger, 
Kimberly[Staiger.Kimberly@epa.gov]; Norrell, Neii[Norreii.Neil@epa.gov]; Gregor, 
Margaret[Gregor.Margaret@epa.gov]; Touw, Steve[Touw.Steve@epa.gov]; Tabayoyong, 
Michelle[Tabayoyong.Michelle@epa.gov]; Pellegrino, Cari[Pellegrino.Carl@epa.gov]; Hriczko, 
Bonnie[Hriczko.Bonnie@epa.gov]; Approvato, Valerie[Approvato.Valerie@epa.gov]; Truono, 
Marissa[Truono. Marissa@epa .gov]; Lopez, I rmgard[Lopez.l rmgard@epa.gov]; Petty, 
Joel[petty.joel@epa.gov]; Ouedraogo, ldrissa[ouedraogo.idrissa@epa.gov]; Reddy, 
Aarti[Reddy.Aarti@epa.gov]; Lisichenko, Peter[lisichenko.peter@epa.gov]; Huertas-Hernandez, 
Carlos[huertas-hernandez.carlos@epa.gov]; Richards, Sandra[richards.sandra@epa.gov]; *All ED2 
Addresses *[ALLED2POST@WestonSolutions.com] 
From: Benton, Tim 
Sent: Fri 9/8/2017 11:17:39 PM 
Subject: Draft RST 4-Week Projected Schedule- Week Beginning 9/9/2017 

All, 

Please find attached the Draft RST 4-Week Projected Schedule for the period of September 9, 
2017 through October 6, 2017. The Hurricane Irma response personnel are shaded in green on 
the attached schedule. Due to the fluidness of the response operations only the first week of the 
attached schedule is firm. All other weeks will be updated weekly based on the response needs 
and the potential rescheduling of Site work. If you have any questions or comments please let 
me know. 

Thanks, 

Timothy Benton, CHMM 

RST 3 Program Manager 

Weston Solutions, Inc. 

ED_ 00 1490B _ 00003468-00001 



1090 King George Post Road 

Suite 201 

Edison, New Jersey 08837 

Office Phone: (732) 585-4425 

Cell Phone: (908) 565-2973 

Fax: (732) 225-7037 

CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you 
received this email in error, please notify the sender by return e-mail and delete this email from 
your system. Thank you. 

ED_ 0014908 _ 00003468-00002 


